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Project Photos
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Electronic Tolling System Gantry 
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New LA 1 High Level Crossing at Bayou Lafourche 
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Southbound on LA 1 Toll Road
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Phase 1A – View from Existing LA 1
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Phase 1A – View from New Bridge Deck
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Construction on Phase 1A



LA 1 Toll Road Update - May 201013 LA 1 Customer Service Center in Golden Meadow



LA 1 Toll Road Update - May 201014
Typical Kiosk



LA1 Project Status
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Phases 1B & 1C
(Bayou Lafourche Approaches and High Level Crossing)

LA 1 Toll Road Update - May 2010

 Construction Contract Awarded to the Massman/Traylor Joint 
Venture 

 Started construction in May, 2006 

 Contract required completion and open to traffic by December 
1, 2009

 Phase 1B and 1C opened to traffic on July 6, 2009

 Contractor earned $1.6 million incentive for early completion

 Tolling began on July 27, 2009 but was suspended due to 
technical difficulties.  Tolling was restarted on August 3rd.

 Removal of existing bridge will be completed in February 2010
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Phase 1A (Elevated Roadway to Port Fourchon)

LA 1 Toll Road Update - May 2010

 Bridge is 6 miles long two lane with full shoulders

 From South Connector to Junction LA 1 and LA 3090

 Constructed using “end-on” method to minimize disturbance to 

the environment

 Construction Contract Awarded to James Construction Group

 Construction contract signed on February 9, 2007

 Phase 1A  - 49% Complete and 63% Time Elapsed

 Completion and open to traffic estimated to be in fall of 2011
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Phase 1D (Toll Facility, Lighting and ITS Systems)

LA 1 Toll Road Update - May 2010

 Open Road Tolling System

 Contract for Customer Service Center Building, Lighting , Toll 

Electrical System Awarded to E.P. Breaux Electrical

 Open Road Tolling System vendor  is ETCC

 Customer Service Center is located in Golden Meadow

 Temporary Customer Service Center opened on June 1, 2009.

 Permanent Customer Service Center opened in August 2009

 Self Service Kiosks were deployed in December 2009

 Intelligent Transportation System (ITS) message boards and 

cameras are scheduled to be completed in early 2010
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Source of Funding – Phase 1

SOURCE OF FUNDS Amount

Bonds / TIFIA Loan $                136,400,000 

Federal Earmarks $                  81,598,000 

Federal Formula Funds $                  40,675,000 

State TTF $                  12,951,000 

State General Fund Surplus $                  63,000,000 

NOAA Grant $                     1,700,000 

Local Funds $                        273,000 

State GO Bonds $                          60,000 

CIAP Funds $                  35,000,000 

TOTAL $                371,657,000 

LA 1 Toll Road Update - May 201019

Port Fourchon contributed $3.5 million for dredging and mitigation (not included in total) 



Project Cost – Phase 1

Engineering, R/W and Utilities $43,378,000 

Phase 1A (South Connector to LA 3090)) 153,253,000 

Phase 1B (North and South Connector) 142,441,000 

Phase 1C (High Level Crossing over Bayou) 23,200,000 

Phase 1D (Open Road Tolling System) 9,385,000 

PROJECT TOTAL COST $371,657,000 
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LA 1 Toll Road Phase 2
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LA 1 Toll Road Phase 2 Funding
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 Secured Funding

 $2 million - State General Fund Surplus (FY07)

 $1 million - FHWA annual appropriation bill (2009)

 $1.2 million - Lafourche Parish grant (2009)

 $500,000 - OCS revenue sharing (2009)

 $50,000 – Greater Lafourche Port Commission grant (2009)

 Pledged Funding

 $1.2 million - Lafourche Parish grant (2010)

 $1 million – Lafourche Parish Grant (2011)

 $974,000 – FHWA annual appropriation bill (2010)

 $50,000 – Greater Lafourche Port Commission Grant (2010)

 OCS Revenue Sharing Funding application has been submitted



LA 1 Toll Road Phase 2 Funding
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 Possible sources for $300+ million for Construction

 Stimulus Program Funds

 Federal Highway Bill Funding

 OCS Royalty Sharing Funds

 The LA 1 Coalition, an organization which seeks improved 

highway infrastructure along the LA 1 Corridor has partnered 

with USDOT, USDHS, USDOE, and the US Minerals 

Management Service to  document the importance of LA 1 & to 

seek support for federal funding of LA 1 improvements.
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Tolling and Bonds
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Overview of Bonds

$164,246,141 in Bonds and Bond Anticipation Notes 

were sold in May of 2005

$95,006,125 in Senior Lien Toll Revenue Bonds

$78,350,000 in current interest bonds 

$16,313,286 in capital appreciation bonds

$69,240,016 in bond anticipation notes (BANS)

$66,000,000 TIFIA Loan was activated in August 

of 2009 to pay off the BANS



Overview of Bonds
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 Senior Lien Bonds

 The first semi-annual debt service payment on the senior lien bonds will be due 

on June 1, 2010 in the amount of $1,691,088

 The payments will be every June 1st and December 1st according to the debt 

service schedule.  

 The last payment will be on June1, 2030, unless excess revenues pay off the debt 

ahead of time

 TIFIA Loan

 The first semi-annual debt service payment on the TIFIA loan is due on 

12/1/2013 in the amount of $1,851,400. 

 TIFIA loan payments are every June 1st and December 1st according to the debt 

service schedule.  

 The last payment on the TIFIA loan will be on December 1, 2040.



Toll Revenue Coverage on Debt Service

LA 1 Toll Road Update - May 201027

 Tolls and Interest earnings in each Fiscal Year must equal to at least (i) 120% of the 

Debt Service due on the Senior Lien Bonds and (ii) 110% of the Debt Service due 

on all Bonds.

 By April 1st of each year, the Authority shall prepare and submit to the Trustee a 

report as to whether Revenues for the current Fiscal Year and for the immediately 

succeeding Fiscal Year will be sufficient to comply with the coverage requirements

 If the rate covenant is not met, the Authority shall engage a Toll Road Consultant to 

conduct a study and, within 60 days of such engagement, deliver a written report to 

the Authority and the Trustee containing the results of such study and the 

recommendations of the Toll Road Consultant as to the actions required in order to 

provide sufficient Revenues in each subsequent Fiscal Year to comply with the rate 

covenant

 The Authority shall take the actions recommended by the Toll Road Consultant in 

such report no later than 60 days after the receipt of such report.



DED/ LTA / DOTD / DOA Agreement

LA 1 Toll Road Update - May 201028

 Cooperative Endeavor Agreement dated May 1, 2005 between the 

Department of Economic Development, the Louisiana Transportation 

Authority, the DOTD and the Division of Administration.

 CEA is part of the Bond Documents

 CEA requires DED to request funding from the Legislature if there is 

insufficient toll revenue to meet debt service (up to $18 million per 

year)

 If toll revenue falls short of debt service requirement and some of the 

$18 million debt service reserve fund is used, the LTA notifies the 

DED to make a request to the Legislature for funding to fill up the 

debt service reserve fund in the succeeding year



LA 1 Toll Road Update - May 2010

Toll Schedule for Phase I LA 1 Improvements

Vehicle Class
Total Toll per Vehicle

2008 2013 2018 2023 2028

2-axle/4-tire vehicles

Transponder/resident toll(A) $0.50 $0.50 $0.50 $0.50 $0.50

Transponder/commuter toll(B) 1.50 1.80 2.25 2.70 3.00

Cash toll 2.50 3.00 3.75 4.50 5.00

2-axle/6-tire vehicles 3.75 4.50 5.50 6.50 7.50

3-axle vehicles

2-axle/4-tire with 1-axle trailer 3.75 4.50 5.50 6.50 7.50

Trucks and buses 5.00 6.25 7.50 8.75 10.00

4-axle vehicles

2-axle/4-tire with 2-axle trailer 5.00 6.25 7.50 8.75 10.00

Trucks 7.50 9.25 11.25 13.00 15.00

5-axle vehicles 10.00 12.50 15.00 17.50 20.00

6+ axle vehicles (maximum toll) 12.00 15.00 18.00 21.00 24.00

Toll Schedule

(A) For Lafourche Parish and Jefferson Parish residents whose permanent residence is south of the Leeville bridge.

(B) Based on Lake Pontchartrain Causeway frequency-discount program:  60-day period within which the motorist of a two-

axle/four-tire vehicle must make 20 southbound trips through the toll plaza for the discount to be fully effective.  
29



LA 1 Toll Schedule
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Actual Revenue



Status of Toll Collections
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 Toll collections have ranged between 75% and 88% of forecast 

for August through April

 If toll collections continue to average 80% of forecast, the debt 

service coverage requirements will be met and there will be no 

need to adjust the rate schedule

 First toll revenue report to the Trustee is due in April of 2011 to 

allow for a full calendar year of tolling.
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Port Fourchon
The Gulf ’s Energy Connection
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Lafourche Corridor:  An Area of National and Statewide 

Significance

• The Lafourche Corridor is one of only two places on the entire coast of 

LA that provides road access to the Gulf

• LA1 is dividing line between the Nation’s two most productive estuaries 

and is only road access to Port Fourchon and Grand Isle

• There is no single place more significant to the Nation’s energy supply 

than the Lafourche Corridor

• The US Minerals Management Service (MMS) calls this corridor 

“Vital”

• LA1 was established as a High Priority Corridor by Congress, the only 

one for energy purposes

• Commercial Fisheries / Ports

• Ranked in the top ten commercial seafood landings in the United 

States
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Port Fourchon is the Nation’s Energy Connection

• Gulf of Mexico (GOM) provides U.S. with 33% of its domestic oil supply

• 70% of all gulf oil now comes from deepwater

• MMS estimates deepwater has a reserve of 71 billion barrels (bb) of which 56 bb 

remains to be discovered:

• MMS predicts that 5.7 bb of deepwater oil will be produced through 2013

• This approximates 0.569 bb of oil produced per year

• The balance of estimated reserves after 2013 is equal to 45.5 bb of oil 

equivalents

• After 2013, it would take another 44 years for oil and oil equivalents to 

deplete the resources available in the GOM 

• Reserves are expected to be available in the GOM through 2057

• Port Fourchon currently services over 90% of the Gulf of Mexico 

deepwater oil production.

• In addition to its huge domestic hydrocarbon significance, Port 

Fourchon is land base for LOOP which handles 13-15% of nation’s 

foreign oil and is connected to 50% of U.S. refining capacity.

• Port Fourchon plays a strategic role in furnishing this country with 

15-18% of its entire oil supply
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Existing Deepwater Structures
90% serviced by Port Fourchon
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Future Port  Development
Permits for a new 7,000 ft. slip are expected to be in hand this month.

New Slip Development
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Infrastructure at Port Fourchon

• Nearly 250 companies operate and/or utilize Port Fourchon

• Approximately 15,000 people per month are flown to offshore 

locations supported by Port Fourchon

• 270 large supply vessels transverse the port’s channels each day

• Over 1,200 trucks per day travel in and out of Port Fourchon.

• 2006 Port Fourchon Regional Economic Impacts at oil selling at 

$60/barrel.

• $1.5 Billion in Business Sales

• $350 Million Household Earnings

• 8,169 Jobs

• $12 Million Sales Tax



$12 million expansion of Leonard Miller Airport 
Continues to support offshore businesses & ecotourism development at Port Fourchon and Grand Isle
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LA 1 Toll Road Contact Information

LA 1 Toll Road Update - May 201043

http://www.geauxpass.com/

Call

Toll free at 1-866-662-8987 

Visit one of our Customer Service Centers 

(CSC):

Golden Meadow - 1821 South Alex Plaisance Blvd. 

(Hwy. 3235) 

New Orleans - 2001 Mardi Gras Blvd. 

E-mail

customerservice@geauxpass.com

mailto:customerservice@geauxpass.com
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Questions


